

**ITEMS REQUIRING BOCC APPROVAL  
(1 ITEM)**

**1. CHANGE ORDER #4 - 2018 COLD MIX & GRAVEL -- PUBLIC WORKS  
FUNDING -- R342 COLDMIX REPL-16+**

RFB #18-0014

	<b>Flint Hills Materials, LLC</b>
Cement treated base 10" (Underrun)	<b>(\$77,433.25)</b>
Water (set price) (Underrun)	<b>(\$10,990.00)</b>
Manipulation for in-place material subgrade modification (cement)(set price) (Not Needed)	<b>(\$10,000.00)</b>
Bituminous surface construction (BM-2) (Overrun)	<b>\$19,850.10</b>
Transition Milling - Cook Airfield (Underrun)	<b>(\$2,900.00)</b>
Bituminous surface construction (BM-1) - Cook Airfield (Overrun)	<b>\$6,556.26</b>
Bituminous base construction (BM-2) - Cook Airfield (Underrun)	<b>(\$4,935.00)</b>
Total	<b>(\$79,851.89)</b>

On the recommendation of Kristen McGovern, on behalf of Public Works, Tim Myers moved to **accept the change order from Flint Hills Materials, LLC in the overall decreased amount of \$79,851.89**. Linda Kizzire seconded the motion. The motion passed unanimously.

Bituminous surface construction (BM-1) and (BM-2) were overrun and all other items listed were either underrun or not needed all due to changes made in the field.

**Note:** The original purchase order 4300060700 is for \$739,455.00. Cumulative total for change orders 1-4 is \$409,078.42 and represents a 55.3% increase to the original contract.

**Change Order #1**

Water was bid at one unit; modification is for the total units to be used during construction.  
Micro Cracking and Testing: soil conditions warrant this additional pavement treatment.  
**Total addition \$73,242.00.**

**Change Order #2**

Conversion of an additional two miles of gravel township roads to county paved roads:  
1. Hoover Road from 69th St. N. to 77th St. N.  
2. Tyler Road from 77th St. N. to 85th St. N.  
**Total addition \$355,556.65.**

**Change Order #3**

1. Added paving on 73rd St. South & 139th St. East to service Cook Airfield.  
**Total addition \$60,131.66.**