

BOARD OF BIDS AND CONTRACTS AUGUST 28, 2014

2. DISTRICT ATTORNEY-VICTIM/WITNESS WAITING ROOM -- FACILITIES DEPARTMENT FUNDING -- VICTIM/WITNESS WAITING ROOM

(Request sent to 152 vendors)

RFB #14-0079 S/C 8000047063

	Caro Construction Co., Inc.	Van Asdale Construction
1. Base bid	\$115,000.00	\$93,700.00
1a. Days to substantial completion	90	90 (30 days employee displacement)
1b. Days to final completion	14	5
1c. Total calendar days	104	95
2. Phased Construction	no bid	\$93,700.00
2a. Days to substantial completion	no bid	90
2b. Days to final completion	no bid	10
2c. Total calendar days	no bid	100
Bid bond	Yes	Yes
Acknowledge addendum	Yes	Yes
No bid	Wildcat Construction Co., Inc.	Core Industries
	Martin K. Eby Construction Co., Inc.	Reinert Construction & Remodeling, Inc.
	Briggs Basement Foundation Repair, Inc.	Handyman Matters of Greater Wichita
	Innovative Construction Services	Coonrod & Associates
	Builder's Construction, Inc.	TDH Construction
	Zernco, Inc.	Greening Construction, Inc.
	Roof Mechanics	Evans Building Co., Inc.
	North American Buildings	Dondlinger Construction
	Law Kingdon Architecture	Bauer & Son Construction
Hahner Foreman & Harness, Inc.		

On the recommendation of Kim Evans, on behalf of Facilities Department, Tim Kaufman moved to **accept the low base bid from Van Asdale Construction in the amount of \$93,700.00**. Linda Kizzire seconded the motion. The motion passed unanimously.

This project is to alter floor space currently being used by the Office of the District Attorney. Modifications will consolidate functions, expand support services, provide better space for the witness waiting area and provide access to one of the conference rooms from within the office space.