

**1. SEDGWICK COUNTY HISTORIC COURTHOUSE
ADD/ALTER RESTROOMS -- PROJECT SERVICES
FUNDING -- PROJECT SERVICES**

(Request sent to 41 vendors)

RFB #13-0038 Cart 8000022754

	Sky Contracting	Van Asdale	Compton
1. LS, Add/Alter Restrooms	\$42,250.00	\$50,000.00	\$63,655.00
2. Days to substantial completion	84	90	60
3. Days to final completion	7	7	7
Total Days	91	97	67
Bid Bond	Y	Y	Y
Acknowledged Addendum	Y	Y	Y
	Bauer & Son	Caro Construction	
1. LS, Add/Alter Restrooms	\$51,100.00	\$52,000.00	
2. Days to substantial completion	90	105	
3. Days to final completion	10	15	
Total Days	100	120	
Bid Bond	Y	Y	
Acknowledged Addendum	Y	Y	
No Bids	Commerce	Accel Construction	Dondlinger & Sons
	Icon Structures, Inc.	Robl Commercial	Minihan & Sons, Inc.

The recommendation of Purchasing and Facilities Project Services is to **accept the low bid from Sky Contracting Company, Inc. for a total of \$42,250.00.**

This project will add a restroom on the first floor of the Historic Courthouse and include minor remodeling to the restrooms on the third floor.

Sky Contracting Company, Inc. has worked on other projects for the county.