
Budget-Actual Report Current data (01/27/2006 18:14:28)
 Year  From: 2005  To: 2006
 Period From:   1  To: 13

Fund SC01/551       Arena Construction
Funds center Budget Rel  Bud Pre-Encub Encumb Expended Total Comm Avail Budg Total Budg
Displayed in
    SC01/57002-551  Arena A & E Services 11,186,542.00   7,307,300.00     9,800.00            6,508,100.00     769,064.84        7,286,964.84     20,335.16          3,899,577.16     
    SC01/57004-551  Land Acquisition 20,000,000.00   103,000.00        -                     93,000.00          408.60               93,408.60          9,591.40            19,906,591.40   
    SC01/57005-551  Site Costs 7,460,000.00     -                     -                     -                     -                     -                     -                     7,460,000.00     
    SC01/57006-551  Parking-SC Arena 24,400,000.00   -                     -                     -                     -                     -                     -                     24,400,000.00   
    SC01/57007-551  Infrastructure 4,000,000.00     -                     -                     -                     -                     -                     -                     4,000,000.00     
    SC01/57008-551  Construct SC Arena 77,000,000.00   -                     -                     -                     -                     -                     -                     77,000,000.00   
    SC01/57009-551  Contingency 7,700,000.00     -                     -                     -                     -                     -                     -                     7,700,000.00     
    SC01/57010-551  Pavilions 9,128,000.00     1,503,699.27     -                     -                     1,503,699.27     1,503,699.27     -                     7,624,300.73     
    SC01/57011-551  Operations Reserve 23,611,000.00   -                     -                     -                     -                     -                     -                     23,611,000.00   
Total 184,485,542.00 8,913,999.27     9,800.00            6,601,100.00     2,273,172.71     8,884,072.71     29,926.56          175,601,469.29 



Sedgwick County Arena
Project Budget

As of January 27, 2006

Prior Reports New Report Total Spent Original Budget Balance Remaining

A & E Services
TRAVEL

Site visit - Des Moines -$                       2,826.80$               
Site visit - Salt Lake City 6,340.23$              2,486.07$               
Site visit - Oklahoma City -$                       2,330.88$               
Site visit - Little Rock -$                       6,448.40$               

TOTAL 6,340.23$             14,092.15$           20,432.38$                

LEGAL FEES
Property acquisition outline 468.00$                 -$                       
Condemnation preparation 2,282.88$              84.00$                   
Real estate matters -$                       1,728.00$               

TOTAL 2,750.88$             1,812.00$             4,562.88$                  

ARCHITECTUAL & ENGINEERING
Historic building survey 9,400.00$              -$                       
A & E fees - payment 364,320.00$           370,080.00$           

TOTAL 373,720.00$         370,080.00$         743,800.00$              

PUBLIC MEETINGS
Supplies 256.05$                 13.53$                   

TOTAL 256.05$                13.53$                  269.58$                     

A & E Services Total 383,067.16$         385,997.68$         769,064.84$              11,186,542.00$        10,417,477.16$        

Land Acquisition
LEGAL FEES - INTERNAL ORDER 570043

Fees -$                       408.60$                  

TOTAL -$                      408.60$                408.60$                     

Land Acquisition Total -$                      408.60$                408.60$                     20,000,000.00$        19,999,591.40$        

Site Costs

Site Costs Total -$                      -$                      -$                           7,460,000.00$          7,460,000.00$          

Parking

Parking Total -$                      -$                      -$                           24,400,000.00$        24,400,000.00$        

Infrastructure

Infrastructure Total -$                      -$                      -$                           4,000,000.00$          4,000,000.00$          

Construction

Construction Total -$                      -$                      -$                           77,000,000.00$        77,000,000.00$        

Contingency

Contingency Total -$                      -$                      -$                           7,700,000.00$          7,700,000.00$          

Pavilions
PAVILIONS - INTERNAL ORDER 57010

Reimbursement of prior costs -$                        $        1,503,699.27 

TOTAL -$                      1,503,699.27$      1,503,699.27$           

Pavilions Total -$                      1,503,699.27$      1,503,699.27$           9,128,000.00$          7,624,300.73$          

TOTAL PROJECT 383,067.16$         1,890,105.55$      2,273,172.71$           160,874,542.00$      158,601,369.29$      

Operations & Maintenance Reserve 23,611,000.00$        23,611,000.00$        

TOTAL BUDGET 184,485,542.00$      182,212,369.29$      

Expenditures Budget

Category



Budget-Actual Report Current data (01/27/2006 19:49:57)
 Year  From: 2005  To: 2006
 Period From:   1  To: 13

Funds center SC01/57001-550        SCA Revenue Admin
Commitment item Budget Rel  Bud Pre-Encub Encumb Expended Total Comm Avail Budg Total Budg
Displayed in
*   SC01/31000  Taxes (184,528,042.00)    -                         -                         -                         (24,872,509.75)      (24,872,509.75)      24,872,509.75       (159,655,532.25)    
    SC01/31410  LOCAL SALES TAX (184,528,042.00)    -                         -                         -                         (22,682,590.44)      (22,682,590.44)      22,682,590.44       (161,845,451.56)    
    SC01/31420  LOCAL USE TAX -                         -                       -                       -                       (2,189,919.31)        (2,189,919.31)      2,189,919.31       2,189,919.31       
Total (184,528,042.00)    -                         -                         -                         (24,872,509.75)      (24,872,509.75)      24,872,509.75       (159,655,532.25)    



Arena sales tax revenue forecasts compared to actual receipts

Total arena 
tax Cumulative total Yearly total Total arena tax Cumulative total Yearly total Total arena tax Cumulative total Yearly total Year

Jul -          -                -                    -                    -                    

Aug -          -                -                    -                    -                    

Sep 5,660      5,660            4,730            4,730            -                    5,660            5,660            -                931               

Oct 6,462      12,122          4,772            9,501            -                    6,462            12,122          -                2,621            

Nov 6,470      18,592          5,170            14,672          -                    6,470            18,592          -                3,921            

Dec 6,280      24,873          24,873          5,965            20,637          20,637          6,280            24,873          24,873          -                4,236            2005

Jan 6,594      31,466          6,029            26,666          -                    6,594            31,466          -                4,800            

Feb 7,143      38,609          7,582            34,249          -                    

Mar 5,886      44,495          6,258            40,506          -                    

Apr 6,151      50,646          5,355            45,862          -                    

May 6,983      57,629          6,232            52,094          -                    

Jun 6,191      63,820          5,985            58,079          -                    

Jul 6,700      70,521          5,969            64,048          -                    

Aug 7,494      78,015          6,013            70,061          -                    

Sep 5,954      83,969          6,369            76,430          -                    

Oct 6,596      90,564          5,355            81,785          -                    

Nov 6,774      97,338          5,222            87,007          -                    

Dec 6,515      103,853        78,981          6,025            93,032          72,395          6,594            2006

Jan 6,837      110,690        6,090            99,122          -                    

Feb 7,402      118,092        7,658            106,780        -                    

Mar 6,126      124,217        6,320            113,100        -                    

Apr 6,402      130,619        5,409            118,509        -                    

May 7,256      137,875        6,295            124,804        -                    

Jun 6,454      144,329        6,045            130,848        -                    

Jul 6,980      151,309        6,029            136,878        -                    

Aug 7,795      159,104        6,073            142,950        -                    

Sep 6,231      165,335        6,433            149,383        -                    

Oct 6,892      172,228        5,408            154,792        -                    

Nov 7,081      179,309        5,274            160,066        -                    

Dec 6,824      186,133        82,279          6,085            166,151        73,119          -                2007

Jan 7,156      193,289        6,151            172,302        -                    

Feb 7,736      201,024        14,891          7,735            180,036        13,885          2008

All data represents month of receipt by county; collection at cash register is two months earlier

Cumulative 
varience 

from original 
forecast

1¢ county special purpose arena tax 1¢ county special purpose arena tax 1¢ county special purpose arena tax
Revised forecast:  January 2006 Original forecast:  July 2004 Actual receipts Cumulative 
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from revised 

forecast




